

## G-Chaser (RockSat-XN) Timeline

	Event	Executive Team	WFF	Students
1.	Zoom Conference	11 OCT 2016 8AM		
2.	MIC (Vehicle)		26 OCT 2016 8AM	
3.	RockSat-XN Website Live with User's Guide, IFF, CoDR Template, Schedule + FLYERS for AGU	30 NOV 2016		
4.	RDM (Vehicle = MIC + 45 Days)		5 DEC 2016	
5.	AGU Splash (Kolbjorn)	12-16 DEC 2016		
6.	Intent to Fly Form Submission			JAN-MAR 2017
7.	DR (Vehicle = RDM + 90 Days)		MAR 2017	
8.	Kickoff Telecon (IFF Level)	APR 2017	APR 2017	APR 2017
9.	Conceptual DR (CoDR)			~20 MAY 2017
10.	Team Telecon			~ 15 JUL 2017
11.	Team Telecon			~ 30 AUG 2017
12.	PDR			~ 30 SEP 2017
13.	MIC (Experiment)		11 OCT 2017	
14.	CDR			~ 15 NOV 2017
15.	Submit final experiment descriptions to SRPO	17 NOV 2017		
16.	SRPO Feedback on Experiments		14 DEC 2017	
17.	RDM (Experiment)		14 DEC 2017	
18.	Downselect done/teams notified	18 DEC 2017		
19.	Vehicle hardware complete		JAN 2018	18 DEC 2017
20.	Sub-system test review			FEB 2018
21.	Integrated systems test review			MAR 2018
22.	DR (Experiment)		MAR 2018	
23.	Full Mission Sims (Experiment)			APR-MAY 2018
24.	WFF Integration, ENV and SEQ Test (Experiment+Vehicle) 5 days	10-15 JUN 2018 <i>at WFF</i>	10-15 JUN 2018 <i>at WFF</i>	10-15 JUN 2018 <i>at WFF</i>
25.	Final Integration and SEQ Test aligned with RS-X 2018 5 days	9-14 AUG 2018 <i>at WFF</i>	9-14 AUG 2018 <i>at WFF</i>	9-14 AUG 2018 <i>at WFF</i>
26.	Ship Date		8 SEP 2018	
<b>Items 27 – 30 will take place in Norway and may shift to DEC 2018</b>				
27.	Travel to Andøya Space Center	2 JAN 2019	2 JAN 2019	2 JAN 2019
28.	Post-ship SEQ testing			4-5 JAN 2019
29.	Stacking and practice counts		6-7 JAN 2019	
30.	Launch window (4 days)		8-11 JAN 2019	
31.	Post-Flight Review			FEB 2019
32.	Final Reports			APR 2019